PHASE 1 PLAN



PHASE 1 LEGEND AND NOTES:

1 and 1A
Remove islands, half at a time

1B

1C

1D

1E

1F and 1G
Bus stop suspension shuttle

1H
Bus stop suspension shuttle

1I

OTHER ITEM WORKS:

RESURFACING: 6-9 NOV

SIGNALS: 14 OCT - 4 NOV

PLANTING: 4-15 NOV

PHASE 2 PLAN



PHASE 2 LEGEND AND NOTES:

2 and 2A
Removal of islands
New kerb line and pavement
PO to No 49, 2m wide walkway and out of hrs paving

2B
Removal of islands
New kerb line and pavement
2m wide walkway and out of hrs paving

2C

2D
Cycle diversion on Dekker Road

2E
Cycle diversion on Dekker Road

PHASE 2 LEGEND AND NOTES CONTINUED:

2F
Cycle diversion on new pavement

2G
Half echelon parking removed

2H
Outside 35 to 25
Parallel parking (south), 2 spaces plus loading bay

2I
Outside 25 to Gilkes Place

2J